NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Years

2009 - 2011




2/27/2009

ADVERTISEMENT SCHEDULE CHANGES FEBRUARY 2009 - JANUARY 2010)*

Project Previous Ad Date Revised Ad Date Explanation

Epping-Exeter 14923 O.S. February 24, 2009 February 19, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Salem-Manchester 13933G O.S. February 24, 2009 February 24, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

New London 15652 0O.S. March 3, 2009 March 3, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

District 1 thru 3 Resurfacing 15671 O.S. April 7, 2009 March 3, 2009 Economic Stimulus projects added to the program from the "On-Shelf

thru 15673 List" in anticipation of receiving Economic Stimulus funding.

Portsmouth 15304 March 3, 2009 March 17, 2009 Additional time is needed to coordinate design issues and complete the
contract documents.

Bedford - Manchester - 0.S. March 17, 2009 March 17, 2009 Economic Stimulus project added to the program from the "On-Shelf

Londonderry 11512I List" in anticipation of receiving Economic Stimulus funding.

Statewide Crack Seal 15295 & 0.S. March 17, 2009 March 17, 2009 Specific project added from the annual Federal Resurfacing Program

15295A (FRP) to provide preventative maintenance on NH 11 & NH 49,

District 4 thru 6 Resurfacing 15674 O.S. April 7, 2009 April 14, 2009 Economic Stimulus projects added to the program from the "On-Shelf

thru 15676 List" in anticipation of receiving Economic Stimulus funding.

New London-Grantham 15643 O.S. April 7, 2009 April 14, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Campton 15647 0O.S. June 2, 2009 April 14, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Northfield-Sanbornton 15646 O.S. April 21, 2009 April 21, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

New Hampton-Ashland 15651 0.S. May 12, 2009 April 21, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Concord 15645 0.S. March 31, 2009 April 28, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Concord 15644 O.S. April 28, 2009 April 28, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Portsmouth 15648 0.S. May 19, 2009 May 19, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

Bedford - Manchester - 0.S. May 26, 2009 May 26, 2009 Economic Stimulus project added to the program from the "On-Shelf

Londonderry 11512J List" in anticipation of receiving Economic Stimulus funding.

Woodstock-Lincoln 15649 0.S. March 17, 2009 June 9, 2009 Economic Stimulus project added to the program from the "On-Shelf

List" in anticipation of receiving Economic Stimulus funding.

* Municipally Managed and "On-shelf" projects are not included in the above list.

AdChanges_2-26-09.xls



2/27/2009

Sanbornton-New Hampton 15650 O.S. June 9, 2009 June 9, 2009 Economic Stimulus project added to the program from the "On-Shelf
List" in anticipation of receiving Economic Stimulus funding.

New Hampton-Thornton 14567N ~ -------------------- July 7, 2009 Specific project added from the Underground Fuel Tank Replacment
Program to remove and replace underground storage tanks at Patrol
Sheds.

Tamworth-Twin Mountain 14567M -------------------- July 7, 2009 Specific project added from the Underground Fuel Tank Replacment
Program to remove and replace underground storage tanks at Patrol
Sheds.

Manchester 14048 August 18, 2009 August 3, 2010 Additional time is needed to address community issues and for project
development.

Epsom 15266 0O.S. September 8, 2009 September 8, 2009 Bridge Replacement project added to the program from the "On-Shelf
List" and funded with Emergency Relief (ER) funds.

Manchester 14605 0.S. May 21, 2009 October 6, 2009 Economic Stimulus project added to the FY10 program from the "On-
Shelf List" in anticipation of receiving Economic Stimulus funding.

Bartlett-Gorham 13857 0O.S. June 16, 2009 October 6, 2009 Economic Stimulus project added to the FY10 program from the "On-
Shelf List" in anticipation of receiving Economic Stimulus funding.

Exeter-Hampton 14922 0.S. May 5, 2009 November 17, 2009 Economic Stimulus project added to the FY10 program from the "On-

Shelf List" in anticipation of receiving Economic Stimulus funding.

* Municipally Managed and "On-shelf" projects are not included in the above list.
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NH Department of Transportation
Economic Stimulus Highway & Bridge Projects 2009
Anticipated Total $130 Million

Project Description Estimate Ad Date Complete

February 25, 2009

Contract Award first 120 days, by June 16, 2009 $45.3 Million minimum

Selected Projects
Epping-Exeter, 14923, NH 101 structural overlay $9.5M  2/19/09 2009
Salem-Manchester, 13933G, 1-93, NB Mainline (Windham) $31.0M  2/24/09 2012
New London, 15652, I-89 from exit 11 to exit 12A $4.7M 3/03/09 2010  sub total
District Resurfacing, Dist. 1, 15671, Dist. 2, 15672, & Dist. 3, 15673 $9.0 M 3/03/09 2009  $542M
Bedford-Manchester, 115121, MAAR widen FE Everett Turnpike $12.7M  3/17/09 2010
District Resurfacing, Dist. 4, 15674, Dist. 5, 15674, & Dist. 6, 15676 $9.0 M 4/14/09 2009
Campton, 15647, 1-93 from exit 26 to exit 29 $1.1 M 4/14/09 2009
New London-Grantham, 15643, I-89 from exit 12A to exit 13 $1.1 M 4/14/09 2009
Northfield-Sanbornton, 15646, 1-93 from exit 19 to exit 22 $33M 4/21/09 2009
New Hampton-Ashland, 15651, I-93 from exit 23 to exit 24 $3.0M 4/21/09 2010
Concord, 15645, 1-93 from exit 14 to exit 17 $5.2M  4/28/09 2010
Concord, 15644, 1-393 $0.8 M  4/28/09 2009
Portsmouth, 15648, 1-95 Traffic Circle to Piscataqua River Bridge $2.5M 5/19/09 2010
Bedford-Manchester, 11512J, MAAR Earthwork West side $82M 5/26/09 2010
Woodstock-Lincoln, 15649 I-93 from exit 30 to exit 32 $7.6 M 6/09/09 2010
Sanbornton-New Hampton, 15650, [-93 from exit 22 to exit 23 $3.5M 6/09/09 2010
Manchester, 14605, I-93 from exit 7 to Merrimack River $4.6 M 10/6/09 2010
Sub Total $116.8 M
Municipal State Aid Highway/Bridge Projects $11.0M
Transportation Enhancement (TE) Projects (Local or State) $3.9M
ECONOMIC STIMULUS TOTAL $131.7M
Redistribution after 120 days or after 1 year.
Highway/Bridge Projects
Salem-Manchester, 13933F, I-93 Brookdale Rd. bridge replacement $6.0 M 7/07/09
Lebanon, NH-Hartford, VT, 14957A, US 4 advance detour bridge $45M 4/14/09 bridge
Lebanon, 11700, I-89 Exit 20 $20.0M 7/07/09 Partial if needed
Madison Conway, 11339J, U, T, Conway Bypass S Segment $59.0M  9/01/09
Dover, 13042, NH 9 Bridge Replacement $47M  7/14/09 bridge
Sub Total $94.2 M
Resurfacing/Pavement Reconstruction & Other Projects
Salem-Manchester, 10418Z, 1-93, ITS deployment —Request for Proposal ~ $7.0 M  5/05/09 RFP
Manchester-Concord, 14510Z, 1-93 Fiber Optic $6.8 M 7/07/09
Exeter-Hampton, 14922, NH 101 structural overlay $7.5M 11/17/09
Bartlett-Gorham, 13857, NH 16 Guardrail replacement $1.2M 12/01/09
Seabrook-Portsmouth, 11151E, I-95 ITS deployment -RFP $4.0 M 7/07/09 RFP
Bartlett-Gorham, 13857A, NH 16 Guardrail replacement $2.0 M 11/10/09
Sub Total  $28.5 M

TOTAL REDISTRIBUTION $122.7 M

GRAND TOTAL: $2544M

Projects02242009.doc



NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2009

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2008
October MonthlyTotal $0 $0
November 2008
Contact Person: Bob Landry, phone 271-3725
Rl(gg(')ESTER SPAULDING TPK, EXIT 11 & 12 (NH 125) 04-Nov-08 $17'1I97’i9d0 $0
BRIDGE - 157/110, AND 2ND BARREL - OW-bl
PHASE 2
Contact Person: Jerry Zoller, phone 271-2731
D]_LiggHgAM BAGDAD ROAD, BRIDGE PAINTING OVER US 4 18-Nov-08 $2|94’2%0 $235,200
- 114/128 (Bet BRPI & BRPPI-6601) ow-bi
X-A000(751)
Contact Person: Jerry Zoller, phone 271-2731
q’:‘gﬂ;TON NH 101, MAINTENANCE BRIDGE PAINTING 25-Nov-08 $2|49’2%0 $199,900
S AODO(7E2 OVER TIDE MILL CREEK - 207/094 (Bet BRPI & ow-bi
" (752) BRPPI-6601)
Contact Person: Pete Stamnas, phone 271-3909
WINDHAM - SALEM NH 111, LANDSCAPING (Parent = Win-Sal 25-Nov-08 $151,5F)0 $121,200
10075K low-bid
10075)
X-A000(408)
November Monthly Total $17,892,500 $556,300
December 2008
Contact Person: David Smith, phone 271-7421
(il;?sl\;THAM - ENFIELD -89, FROM A PAVEMENTJOINT NORTH OF 09-Dec-08 $5,5|20,E%0 $4,779,200
S AODO(72T EXIT 13 (MM: 43.6) NORTH 7.2 MILES TO A OW-bl
" (727) JOINT NORTH OF EXIT 15 (MM:50.8); 3/4"
LEVEL AND 1" FULL WIDTH OVERLAY [Parent
= IPPP*3927, GRR*785, BRPPI*6601]
Contact Person: Alex Vogt, phone 271-2230
D]EZRQY NH 28, INTERSECTION IMPROVEMENT @ NH 16-Dec-08 $l,(|)75,;(310 $961,000
102 [Municipal Urban Project] ow-bi
MGS-STP-X-5119(007)
December Monthly Total $6,595,600 $5,740,200
First Quarter Total $24,488,100 $6,296,500
January 2009
Contact Person: James Marshall, phone 271-6472
LllgléfTON MAIN STREET, PEDESTRIAN IMPROVEMENTS 02-Jan-09 $415,900 $281,200
AND IMPLEMENTATION OF PROJECTS AND
X-A000(046)

Municipal Managed !

Print Date: 02/27/09

RECOMMENDATIONS DEVELOPED THROUGH
LITTLETON - PHASE I, TCSP PROJECT TO
INCLUDE ROADWAY RECONSTRUCTION
(Parent = Statewide TCSP)
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
January 2009
Contact Person: James Marshall, phone 271-6472
NEW LONDON 1-89, EXIT 12, DESIGN & CONSTRUCTION OF 06-Jan-09 $295’990 $0
14884 AN EXPANSION OF A PARK-N-RIDE TO low-bid
FACILITATE NEW BUS SERVICE
Contact Person: Bob Landry, phone 271-3725
ROCHESTER SPAULDING TPK, CONSTRUCTION OF 2nd 13-Jan-09 $22,843,800 $0
10620H BARREL THROUGH EXIT 13 - PHASE 2 - low-bid
139/094
Contact Person: Craig Green, phone 271-2784
DORCHESTER NH 118, PAVEMENT REHABILITATION FROM A 27-Jan-09 $1,344,0QO $1,075,200
15503 PAVING JOINT 2000 FT NORTH OF THE low-bid
X-A000(753) CANAAN / DORCHESTER T/L TO NORTH
DORCHESTER RD (2.5 MILES) [STATEWIDE
SSRR - 4148]
Contact Person: David Smith, phone 271-7421
HOOKSETT NH 3A, PERMANENT RESTORATION FOR 27-Jan-09 $356,600 $0
14695A DAMAGE DUE TO MAY 2006 FLOOD EVENT: low-bid
DRAINAGE REPAIRS (MAY 2006 FLOOD)
Contact Person: Tom Jameson, phone 271-3344
SOMERSWORTH RENOVATE THE HISTORIC B&M RAILROAD 27-Jan-09 $298,700 $206,100
14419 STATION 319 IN DOWNTOWN SOMERSWORTH
%A000(359) CREATING A PUBLICLY ACCESSIBLE
Municipal Managed, City Will Adv ertise!
HISTORIC AREA & MULTI-MODAL
TRANSPORTATION FOCAL POINT IN THE
DOWNTOWN (TE Program) [04-59TE]
JanuaryMonthly Total $25,554,900 $1,562,500
February 2009
Contact Person: Bob Landry, phone 271-3725
ANDOVER NH 11 & US 4, BRIDGE REMOVAL NH 11 OVER 03-Feb-09 $3,131,200 $2,505,000
14169 US 4 & ABANDONED RR - RECONFIGURATION
%-A000(219) TO AT-GRADE INTERSECTION
Contact Person: Craig Green, phone 271-2784
ASHLAND, ALEXANDRIA, NEW LONDON 1-93, NH 11, NH 25, NH 104, CULVERT 03-Feb-09 $502,300 $401,900
& MEREDITH REPLACEMENT/REHABILITATION & DRAINAGE
15580 REPAIRS (Annual Project) [Parent =
X-A000(796) CRDR*4157]
Contact Person: Craig Green, phone 271-2784
CHESTERFIELD, GILSUM NH 63, NH 10, CULVERT 03-Feb-09 $184,800 $147,800
15581 REPLACEMENT/REHABILITATION & DRAINAGE
X-A000(797) REPAIRS [Parent = CRDR*4157]
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 1 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $1,819,800 $0
15561 ROUTES & OTHER RELATED WORK (Annual low-bid
Betterment Resurfacing [BET-RES*])
Contact Person: Eric Thibodeau, phone 271-3151
D:LISSS-QZICT 2 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $2,642,800 $0

Print Date: 02/27/09

ROUTES & OTHER RELATED WORK (Annual
Betterment Resurfacing [BET-RES*])
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Fiscal Year

2009

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
February 2009
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 3 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $2,082,300 $0
15563 ROUTES & OTHER RELATED WORK (Annual
Betterment Resurfacing [BET-RES*])
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 4 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $1,920,200 %0
15564 ROUTES & OTHER RELATED WORK (Annual low-bid
Betterment Resurfacing [BET-RES*])
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 5 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $1,736,800 $0
15565 ROUTES & OTHER RELATED WORK (Annual
Betterment Resurfacing [BET-RES*])
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 6 VARIOUS, RESURFACING OF VARIOUS 03-Feb-09 $1,627,800 $0
15566 ROUTES & OTHER RELATED WORK (Annual
Betterment Resurfacing [BET-RES*])
Contact Person: David Smith, phone 271-7421
DISTRICT ONE US 3, US 302 & NH 16, RESURFACING: PAVE 10-Feb-09 $6,041,500 $5,026,000
15460 WITH 1 1/2' OVERLAY [Statewide Federal
X-A000(745) Resurfacing Program] [PRRCS*452 &
BRPPI*6601]
Contact Person: David Smith, phone 271-7421
HOPKINTON -89, EXIT 5 TO 7 LEVEL AND OVERLAY FULL 10-Feb-09 $3,335,900 $3,079,500
15298 WIDTH [Parent = IPPP*3927 & BRPPI*6601]
X-A000(683)
Contact Person: Tom Jameson, phone 271-3344
MANCHESTER ROCKINGHAM RECREATIONAL TRAIL, 10-Feb-09 $380,500 $304,400
14411 IMPROVEMENTS TO DEVELOP FORMER
X-A000(351) MANCHESTER & PORTSMOUTH BRANCH
Municipal Managed ! RAILROAD FOR BICYCLES & PEDESTRIAN
ACCESS FROM TARRYTOWN RD SOUTH TO
LAKE MASSABESIC. ALSO INCLUDES
CONSTRUCTION OF A PEDESTRIAN CULVERT
AT PEABODY AVE (TE Program) [04-32TE]
Contact Person: Jerry Zoller, phone 271-2731
MERRIMACK - HOOKSETT TURNPIKE, TOLL PLAZA CANOPY PAINTING 10-Feb-09 $474,200 $0
14509
[TRR Program]
Contact Person: Nasser Yari, phone 485-3806
NASHUA - HOOKSETT TURNPIKE, CENTRAL TURNPIKE RESURFACING 10-Feb-09 $2,024,200 $0
15377 FY 2010
Contact Person: Nasser Yari, phone 485-3806
PORTSMOUTH - DOVER - FARMINGTON EASTERN TURNPIKE, RESURFACING FISCAL 10-Feb-09 $1,961,800 $0
15378 YEAR 2010
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - 17-Feb-09 $15,306,100 $15,273,500

LONDONDERRY - MERRIMACK
11512F
A000(256)

Print Date: 02/27/09

AIRPORT ACCESS ROAD, CONSTRUCT US 3,
RAMPS H AND J, AND AIRPORT ACCESS
ROAD BRIDGE OVER US 3 (Parent = Bed-Man-
Lon-Mer 11512)
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
February 2009
Contact Person: Dave Rodrigue, phone 524-6667
GILFORD NH 11 & 11C INTERSECTION, THIS PROJECT 17-Feb-09 $43,500 $0
15583 WILL DEMOLISH THE OLD GILFORD
WAREHOUSE BUILDINGS LOCATED ON NE
CORNER OF THE INTERSECTION
Contact Person: David Smith, phone 271-7421
LEBANON - HANOVER NH 10, LEVEL AND OVERLAY THE ROADWAY 17-Feb-09 $1,167,000 $933,600
14340 FROM THE LEBANON COMPACT NORTH TO
%A000(310) THE HANOVER COMPACT [Statewide Federal
Resurfacing Program] [Parent = PRRCS*452]
Contact Person: David Smith, phone 271-7421
WOODSTOCK 1-93, NB NON MEDIAN SIDE & SB MEDIAN SIDE 17-Feb-09 $1,495,700 $1,346,200
14773 ROCK CUT 004R MAINTAIN & REPLACE EXIST
X-A000(508) MECHANICAL ROCK STABILIZATION
MEASURES
Contact Person: David Smith, phone 271-7421
EPPING - EXETER NH 101, 3 1/2" PAVEMENT OVERLAY FROM 19-Feb-09 $8,822,600 $8,822,600
1;(12\20360 620 EXIT 6 IN EPPING TO SQUAMSCOTT RIVER
*'** Ecgnon)wic Stimulus Program ** BRIDGE !N EXETER [Statewide Federal
Resurfacing Program] [Parent = PRRCS*452 &
BRPPI*6601] [ESP]
Contact Person: Pete Stamnas, phone 271-3909
SALEM TO MANCHESTER 1-93, EXIT 3 AREA, NB MAINLINE 24-Feb-09 $31,621,400 $31,557,600
1:333(6127) CONSTRUCTION FROM SALEM TOWN LINE TO
»4% Economic Stimulus Program * MILE MARKER 6.3, INCLUDING INTERIM
TRANSITIONS, AND APPROXIMATELY 3700 I.f.
OF SB MAINLINE RECONSTRUCTION NORTH
OF EXIT 3 (WINDHAM) [Parent = Sal-Man
13933*] [ESP]
FebruaryMonthly Total $88,322,400 $69,398,100
March 2009
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 1 VARIOUS ROUTES, RESURFACING & OTHER 03-Mar-09 $2,949,000 $2,949,000
15671 RELATED WORK [ESP]
X-A000(871)
*** Economic Stimulus Program ***
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 2 VARIOUS ROUTES, RESURFACING & OTHER 03-Mar-09 $3,002,200 $3,002,200
15672 RELATED WORK [ESP]
X-A000(872)
*** Economic Stimulus Program ***
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 3 VARIOUS ROUTES, RESURFACING & OTHER 03-Mar-09 $3,030,100 $3,030,100
15673 RELATED WORK [ESP]
X-A000(873)
*** Economic Stimulus Program ***
Contact Person: Tom Jameson, phone 271-3344
HOPKINTON NH 103 & NH 127, RESTORE COVERED RR 03-Mar-09 $136,300 $109,000
13483A BRIDGE NEAR THE INTERSECTION FOR WALK
STP'_T'_E'X'OOOS(45°) ) THROUGH MUSEUM IN THE VILLAGE OF
Municipal Managed, Town Wil CONTOOCOOK (TE Program) [Part of 00-17TE]
Adv ertise!
Contact Person: David Smith, phone 271-7421
NEW LONDON -89, EXIT 11 NORTH TO EXIT 12A, 1.5" FULL 03-Mar-09 $6,894,500 $6,894,500
15652 WIDTH INLAY (4.9 MILES) [PARENT =
X-A000(846)

*** Economic Stimulus Program ***

Print Date: 02/27/09

IPPP*3927& BRRPI*6601] [ESP]
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
March 2009
Contact Person: David Smith, phone 271-7421
CONCORD 1-393, EXIT 1, RAMPS O&P. REPLACE EXISTING 10-Mar-09 $136,500 $136,500
15613 FAILED 36" CULVERT UNDER RAMPS WITH
%A000(816) NEW CULVERT [Parent = CRDR*4157]
Contact Person: Subramanian Sharma, phone 271-2291
WOODSTOCK - LITTLETON 1-93, UPDATE SIGNING FROM EXIT 31 TO 10-Mar-09 $413,800 $413,800
14246 VERMONT BORDER EXCLUDING FRANCONIA
%A000(252) NOTCH PARKWAY SIGNING. THIS WORK WILL
INCLUDE ALL INTERCHANGES AND
APPROACHES TO THE LIMITS OF THE
JUNCTION SIGNS [Update Signing On State
Sy stem] [Parent = USSS*2735]
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - AIRPORT ACCESS ROAD, WIDEN FE EVERETT 17-Mar-09 $12,216,500 $12,216,500
LONDONDERRY - MERRIMACK TURNPIKE (Parent = Bed-Man-Lon-Mer 11512)
115121 [ESP]
A000(258)
*** Economic Stimulus Program ***
Contact Person: Nasser Yari, phone 485-3806
PORTSMOUTH 1-95, CULVERT LINING UNDER 1-95 17-Mar-09 $1,350,000 $0
15304
Contact Person: David Smith, phone 271-7421
STATEWIDE CRACK SEAL NH 11 & NH 49, CRACK SEAL: STATE 17-Mar-09 $689,100 $551,300
15295 NUMBERED ROUTES INCLUDED IN THE 2003
%-A000(682) FRP; ALSO NH 11 (ANDOVER-FRANKLIN &
FRANKLIN); NH 49 (CAMPTON-WATERVILLE
VALLEY) [Statewide Federal Resurfacing
Program] [Parent = PRRCS*452]
Contact Person: David Smith, phone 271-7421
STATEWIDE CRACK SEALING US 1, US 4, NH 9/11/25/28/114/125, CRACK 17-Mar-09 $495,000 $396,000
15295A SEAL SOUTHERN STATE NUMBERED ROUTES
%-A000(883) INCLUDED IN THE '03 FRP; ALSO NH11
(ANDOVER-FRANKLIN) (STATEWIDE FEDERAL
RESURFACING PROGRAM) [PARENT =
PRRCS*452]
Contact Person: Tom Jameson, phone 271-3344
BOSCAWEN NORTH MAIN ST, KING ST SIDEWALK 19-Mar-09 $414,900 $321,200
14402 CONNECTOR: CONSTRUCT SIDEWALKS
X_AOQQ(342) . ALONG NORTH MAIN ST FROM EXISTING
M“”'f"pf" Managed, Town Wil SIDEWALK TO INTERSECTION OF US 3/4 &
Advertise! FROM US 3/4 INTERSECTION TO RIVER RD
CONNECTING WITH EXISTING SIDEWALK ON
KING ST. PROVIDE PED WALK SIGNAL AND
CROSS WALKS AT US 3/4 INTERSECTION (TE
Program) [04-06TE]
Contact Person: Tom Jameson, phone 271-3344
SWANZEY ASHUELOT RAIL TRAIL, ASHUELOT RAIL 20-Mar-09 $79,600 $63,700
14421 TRAIL IMPROVEMENT - IMPROVE 13,000 OF
X_AOQQ(%:L) ) RAIL TRAIL BY IMPROVING EXISTING RR BED
Ad'\cirr‘t'ng" Managed, Town Wil TO A CRUSHED GRANITE HARD PACK

Print Date: 02/27/09

SURFACE. INSTALL BIKE STORAGE FACILITY
AT TOWN-OWNED TRAILHEAD PARKING
AREA NEAR CRESSON COVERED BRIDGE (TE
Program) [04-61TE]
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
March 2009
Contact Person: James Marshall, phone 271-6472
NEW LONDON NH 11/ NH 114, CROCKETT'S CORNER, TO 24-Mar-09 $900,000 $810,000
14451A IMPROVE THE SAFETY OF THE INTERSECTION
XA000(730) (HSIP*6767)
One Contract With 14451
Contact Person: David Smith, phone 271-7421
NEW LONDON - WILMOT NH 11, LEVEL & 1 1/2" OVERLAY FROM 1-89 24-Mar-09 $2,696,800 $2,157,400
14451 SB RAMPS IN NEW LONDON EAST APPROX
XA000(389) 5.0 MILES TO WILMOT / ANDOVER T/L
One Contract With 14451A [Statewide Federal Resurfacing Program]
[Parent = PRRCS*452 & BRPPI*6601]
Contact Person: Craig Green, phone 271-2784
BOW 1-93, REPLACING EXISTING MEDIAN 24-Mar-09 $2,250,000 $0
15383 GUARDRAIL WITH CONCRETE BARRIER
Contact Person: Tom Jameson, phone 271-3344
CONCORD LOUDON RD / PEMBROKE RD / OLD TPK RD, ~ 24"Mar-09 $161,100 $128,900
13860 CONSTRUCT COMBINATION OF SIDEWALKS &
X'AOQQ(O%) ) ) ) BIKE PATHS ALONG WITH CURBING,
Municipal Managed, City Will Adv ertise! DRAINAGE (CMAQ Program) [02-03CM]
Contact Person: Tom Jameson, phone 271-3344
FRANKLIN - NORTHFIELD - TILTON WINNIPESAUKEE RIVER TRAIL PHASE 2: 24-Mar-09 $368,300 $294,600
1380 CONSTRUCT TRAIL FROM PARK STREET IN
X-A000(091) _ NORTHFIELD THROUGH TILTON AND CROSS
Municipal Managed, Town Will OVER OF NH 140 IN TILTON AND THROUGH
Advertise! THE CORRIDOR TO THE BELMONT T/L (TE
Program) [02-22TE]
Contact Person: Tom Jameson, phone 271-3344
LACONIA LACONIA - OPECHEE - WINNISQUAM (WOW) 24-Mar-09 $589,600 $442,200
14409 TRAIL PHASE 1 - CONSTRUCT 7040'
X-A000(349)
o . ) ) (Segments 7-10) SHARED USE PATH FOR
Municipal Managed, City Will Adv ertise! BICYCLES & PEDESTRIANS IN RAILROAD
CORRIDOR FROM MAIN ST (Laconia) TO ELM
ST (Lakeport) (Phase |I: Laconia - Opechee -
Winnisquam, Part of Winnipesaukee - Opechee
- Winnisquam (WOW) Trail, 9 Miles ) (TE
Program) [04-28TE]
Contact Person: David Smith, phone 271-7421
SALEM - ATKINSON NH 111, PAVEMENT REHABILITATION FROM 24-Mar-09 $1,800,000 $1,440,000
15504 AUTUMN WOODS RD TO
X-A000(754) ATKINSON/HAMPSTEAD T/L (2.4 MILES)
(SSRR - 4148)
Contact Person: Tom Jameson, phone 271-3344
BENNINGTON VARIOUS, VILLAGE PEDESTRIAN 25-Mar-09 $500,500 $400,400
14401 IMPROVEMENTS: RECONSTRUCT APPROX
X-A000(341)

Municipal Managed

Print Date: 02/27/09

2,800' OF ROADSIDE IN THE VILLAGE TO
RESTORE DEFINITION OF PEDESTRIAN
ACCESS BY WAY OF SIDEWALKS AND
CROSSWALKS. RECONSTRUCT SIDEWALKS,
DELINEATION OF ROADWAY AND PARKING
WITH GRANITE CURBING. IMPROVE

ROADSIDE DRAINAGE & ENHANCE ENHANCE

AESTHETICS OF STREETSCAPE (TE Program)
[04-04TE]

2009 Page 6 of 14



Fiscal Year

2009

*** Economic Stimulus Program ***

Print Date: 02/27/09

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
March 2009
Contact Person: Tom Jameson, phone 271-3344
BETHLEHEM US 302, CORRECTION OF TRAFFIC & 31-Mar-09 $31,500 $25,200
13087 PEDESTRIAN SAFETY DEFICIENCIES;
STP-TE-X-000S(328) , INCLUDING SIDEWALKS, CURBING,
Municipal Managed, Town Wil CROSSWALKS, SIGNING, & LIGHTING IN THE
Advertise! CENTER OF TOWN (TE Program) [98-77TE]
March Monthly Total $41,105,300 $35,782,500
Second Quarter Total $154,982,600 $106,743,100
April 2009
Contact Person: Tom Jameson, phone 271-3344
DURHAM NH155 A / MAIN ST, NH 155A MAIN STREET 01-Apr-09 $649,900 $519,900
14405 IMPROVEMENTS - CONSTRUCT SIDEWALKS,
XMAL\J?\?(S(?"I‘SI\BI | MULTI-USE PATHS & BICYCLE SHOULDERS
pal Managed ! ALONG NH 155A FOR APPROXIMATELY 1.1
MILES APPROACHING THE UNH CAMPUS AND
DOWNTOWN DURHAM (TE Program) [04-13TE]
Contact Person: Tom Jameson, phone 271-3344
BELMONT LAKE WINNISQUAM SCENIC TRAIL, 07-Apr-09 $255,100 $204,100
14400 CONSTRUCT A MULTI-USE TRAIL (Segments 9
X-A000(340) ! & 10 - Approx 1.7 Miles) FROM US 3 TO THE
Munlplpal Managed, Town Will TOWN BEACH ("Winnisquam Lake Trail" - 5.2
Advertise! Miles) (TE Program) [04-03TE]
Contact Person: Bob Landry, phone 271-3725
ROCHESTER SPAULDING TURNPIKE, SPAULDING TURNPIKE 07-Apr-09 $900,000 $0
10620M EXPANSION EXIT 11 TO 16, SMART WORK
ZONE PACKAGE FOR CONSTRUCTION
PROJECTS
Contact Person: David Smith, phone 271-7421
CAMPTON 1-93, 1-93 NB AND SB: PAVEMENT 14-Apr-09 $1,237,500 $1,237,500
1)?%)700 841 REHABILITATION FROM EXIT 27 NORTH TO
*_** ch)nor’zic Stimulus Program ** EXIT 28 (3.1 MILES) PARENT= IPPP*3927 &
BRPPI*6601] [ESP]
Contact Person: Tom Jameson, phone 271-3344
CONWAY NH 16, VILLAGE STREETSCAPE PROJECT: 14-Apr-09 $487,800 $324,800
14821 REDESIGN WORK INCLUDES SIDEWALK
X-AOQO.(549) UPGRADES, CROSS WALKS, UTILITY
Municipal Managed. RELOCATION, LANDSCAPING, LIGHTING, AND
GATEWAY MARKERS (TE Program) [06-11TE]
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 4 VARIOUS ROUTES, RESURFACING & OTHER 14-Apr-09 $2,700,000 $2,700,000
15674 RELATED WORK [ESP]
X-A000(874)
*** Economic Stimulus Program ***
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 5 VARIOUS ROUTES, RESURFACING & OTHER 14-Apr-09 $2,700,000 $2,700,000
15675 RELATED WORK [ESP]
X-A000(875)
*** Economic Stimulus Program ***
Contact Person: Eric Thibodeau, phone 271-3151
DISTRICT 6 VARIOUS ROUTES, RESURFACING & OTHER 14-Apr-09 $2,700,000 $2,700,000
15676 RELATED WORK [ESP]
X-A000(876)
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Fiscal Year

2009

Municipal Managed; City Will Advertise

Print Date: 02/27/09

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
April 2009
Contact Person: Tom Jameson, phone 271-3344
HILLSBOROUGH US 202/ NH 9, STONE ARCH BRIDGE 14-Apr-09 $143,200 $114,500
13893 PRESERVATION PROJECT TO MAKE
X_AOQO.(O%) ) ACCESSIBLE TO THE PUBLIC: NEW TOP
Municipal Managed, Town Wil SURFACE FOR BRIDGE, STONE MASONRY,
Advertise! ETC. (TE Program) [02-25TE]
Contact Person: Tom Jameson, phone 271-3344
MILFORD SOUTH STREET, SOUTH STREET 14-Apr-09 $495,000 $396,000
14837 IMPROVEMENT PROJECT: CONSTRUCT THE
X-A000(565)
. PHASE 2 PORTION OF THE DOWNTOWN
Municipal Managed REVITALIZATION PLAN TO IMPROVE
OVERALL SAFETY, PHYSICAL / ADA
ACCESSIBILITY, FUNCTIONALITY, DESIGN
AND GENERAL AESTHETIC OF THE
INTERSECTION (TE Program) [06-28TE]
Contact Person: David Smith, phone 271-7421
NEW LONDON - GRANTHAM -89, EXIT 12A NORTH TO EXIT 13, 14-Apr-09 $1,642,500 $1,642,500
15643 MICROSURFACING OF TW ONLY (7.3 MILES)
X'AOOO(837), . [Parent = IPPP*3927 & BRPPI*6601] [ESP]
*** Economic Stimulus Program ***
Contact Person: Subramanian Sharma, phone 271-2291
STATEWIDE VARIOUS, INSTALL MILE MARKERS ON 14-Apr-09 $180,000 $0
15617 VARIOUS SECTIONS OF THE STATE
MAINTAINED SYSTEM FOR EMERGENCY
RESPONSE & INCIDENT MANAGEMENT
STRATEGIES
Contact Person: Tom Jameson, phone 271-3344
HUDSON NH 102, CONSTRUCT 4,000 LF OF 5' WIDE 15-Apr-09 $306,000 $214,200
13894 BITUMINOUS SIDEWALK ON ONE SIDE &
X'AOQO.(O%) ) CONSTRUCT 4,000 LF OF 4' WIDE BITUMINOUS
Municipal Managed, Town Wil & BICYCLE LANE ON ONE SIDE: LOCATED ON
Advertise! THE EAST SIDE OF NH 102 BETWEEN
EVERGREEN DRIVE AND MEGAN DRIVE (TE
Program) [02-27TE]
Contact Person: Subramanian Sharma, phone 271-2291
HOLDERNESS NH 175 / NH 175A, RECONSTRUCT 'Y" 21-Apr-09 $90,000 $81,000
15309 INTERSECTION INTO A 'T' INTERSECTION NEAR
X-A000(732) THE HOLDERNESS SCHOOL (HSIP*6767)
Contact Person: David Smith, phone 271-7421
NEW HAMPTON - ASHLAND 1-93, EXIT 23 NORTH TO EXIT 24, 1" OVERLAY 21-Apr-09 $4,455,000 $4,455,000
15651 WITH .5" LEVEL (6.1 MILES) [PARENT =
X'A°°0(845), ) IPPP*3927 [ESP]
*** Economic Stimulus Program ***
Contact Person: David Smith, phone 271-7421
NORTHFIELD - SANBORNTON 1-93, EXIT 19 NORTH TO EXIT 22, LEVEL .5 21-Apr-09 $4,950,000 $4,950,000
15646 AND 1" OVERLAY (3.5 MILES) [PARENT =
XA000(840) IPPP*3927 [ESP]
*** Economic Stimulus Program ***
Contact Person: Tom Jameson, phone 271-3344
PORTSMOUTH 1-95, INTERCHANGE IMPROVEMENTS @ 21-Apr-09 $250,000 $225,000
14368 MARKET STREET
X-A000(334)

2009 Page 8 of 14



Fiscal Year

2009

STP-TE-X-000S(417)
Municipal Managed, Town Will
Adv ertise!

Print Date: 02/27/09

FOR PIER AND WRIGHTS COVERED RR
BRIDGES (TE Program) [00-76TE] and [06-
40TE]

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
April 2009
Contact Person: Tom Jameson, phone 271-3344
2}:381";'\' NH 101, IMPROVEMENTS WITHIN THE VILLAGE 24-Apr-09 $238,500 $238,500
X.AC00(300 AREA TO ENHANCE PEDESTRIAN SAFETY
(') c( A ) ¢+ With 14319, Municipal THROUGH TRAFFIC CALMING [Section 115 -
ne Lontrac _' N unicipay Designated Project NH027]
Managed, Town Will Adv ertise!
Contact Person: Tom Jameson, phone 271-3344
Dl:fl";'\‘ NH 101/ MAIN ST, PHASE 1: NH 101 24-Apr-09 $189,000 $151,200
X AGO0(301 PEDESTRIAN IMPROVEMENTS - CONSTRUCT
(') C( " ) t With 14318 Municipal 6,000' SIDEWALK ADJACENT TO MAIN ST.
" ne donTrac W.'” v ort nepa PHASE 1: PEDESTRIAN IMPROVEMENTS (TE
anaged, Town Wi v ertise! Program) [04-11TE]
Contact Person: Bob Landry, phone 271-3725
igg;':\WEN US 4, INTERIM SAFETY IMPROVEMENTS AT 28-Apr-09 $135,000 $121,500
X AOOO(TAL THE INTERSECTION OF GOODHUE RD &
) (741) RAYMOND RD [Parent = 13957] (HSIP*6767)
Contact Person: David Smith, phone 271-7421
ClggﬁORD 1-393, NORTH MAIN STREET EAST TO NHO, 28-Apr-09 $940,500 $940,500
X AQ00(B38 MICROSURFACING OF TW ONLY (4.9 MILES)
~A000(838) [Parent = IPPP*3927] [ESP]
*** Economic Stimulus Program ***
Contact Person: David Smith, phone 271-7421
C1C5)2|4C50RD 1-93, EXIT 14 NORTH TO EXIT 17, 1.5" TW 28-Apr-09 $6,187,500 $6,187,500
X A000(839 INLAY WITH 1.5" FULL WIDTH OVERLAY (6.1
) ( )_ . MILES) [Parent = IPPP*3927] [ESP]
*** Economic Stimulus Program ***
Contact Person: Bob Landry, phone 271-3725
Rl(gg(')FSTER SPAULDING TPK, CONSTRUCTION OF 2nd 28-Apr-09 $29,437,800 $0
BARREL THROUGH EXIT 14 AND EXT 15 -
PHASE 3
Contact Person: David Smith, phone 271-7421
sl;/;’glgme 1-93, 1-95, F.E.E.T & SPAULDING TURNPIKE, ~ 28APr09 $360,000 $524,000
X AQ00(720 RUMBLE STRIPS 1-93 (MANCHESTER), 1-95
) (720) (HAMPTON-MA), F.E.E.T (BEDFORD &
MERRIMACK) & SPAULDING TPK (ROCHESTER
& DOVER) (HSIP*6767)
April Monthly Total $61,630,300 $30,427,700
May 2009
Contact Person: James Marshall, phone 271-6472
Sl\;\f/lAgl\SlZEY MAIN STREET, THOMPSON COVERED BRIDGE - 04-May -09 $616,500 $450,000
X AQ0O(713 093/124; FIRE PROTECTION / DETECTION
l\-/| . .( | l\)/l d SYSTEM & IMPLEMENTATION OF SCOUR
unicipal Managed. COUNTERMEASURES FOR THE CENTER PIER
AND THE ABUTMENTS
Contact Person: David Scott, phone 271-2731
I\E\é\éfASTLE -RYE NH 1B, REPLACEMENT OF CONCRETE PILE 05-May -09 $1,386,000 $1,108,800
ENCASEMENT- 066/071 [BRPPI*6601]
X-A000(834)
Contact Person: Tom Jameson, phone 271-3344
'\;E\é\éZORT REHABILITATE & PROVIDE FIRE PROTECTION 05-May -09 $428,800 $343,000
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
May 2009
Contact Person: David Scott, phone 271-2731
CONWAY RIVER ROAD, ENCASE STEEL H-PILES OVER 12-May -09 $742,500 $594,000
15604 LOVEJOY BROOK - 062/042, OVER SACO
%-A000(809) RIVER OVERFLOW - 063/047, AND OVER
SACO RIVER - 064/050 [PARENT= BRPPI
*6601]
Contact Person: Bob Landry, phone 271-3725
RANDOLPH US 2, FULL RECONSTRUCTION, STARTING 12-May -09 $2,780,100 $2,224,100
13602A APPROX. 200 FT EAST OF VALLEY ROAD &
X-A000(211)
PROCEEDING EAST 0.84 MILES (PE & ROW
CHARGED TO 13602)
Contact Person: David Smith, phone 271-7421
PORTSMOUTH 1-95, PORTSMOUTH TRAFFIC CIRCLE TO HIGH 19-May -09 $2,475,000 $2,475,000
15648 LEVEL BRIDGE, LEVEL AND 1.5" OVERLAY
X'AOOO(842), . (1.6 MILES) [PARENT = IPPP*3927] [ESP]
*** Economic Stimulus Program ***
Contact Person: Alex Vogt, phone 271-2230
BEDFORD - MANCHESTER - AIRPORT ACCESS ROAD, EARTHWORK 26-May -09 $7,817,100 $7,817,100
LONDONDERRY - MERRIMACK CONTRACT WEST OF THE MERRIMACK RIVER
11512 (Parent = Bed-Man-Lon-Mer 11512) [ESP]
A000(390)
*** Economic Stimulus Program ***
Contact Person: Nancy Mayville, phone 271-2107
OSSIPEE NUDD ROAD, BRIDGE REHABILITATION, 26-May -09 $629,000 $503,200
15296A WHITTIER COVERED BRIDGE OVER
X'AOQQGH) BEARCAMP RIVER - 108/333
Municipal Managed.
MayMonthlyTotal $16,875,000 $15,515,200
June 2009
Contact Person: Steve Liakos, phone 271-3921
NASHUA D.W. HIGHWAY, BRIDGE REHABILITATION 02-Jun-09 $1,080,000 $0
13716 OVER FEET NB ON-RAMP - 137/076 [TRR
Program]
Contact Person: David Smith, phone 271-7421
SANBORNTON - NEW HAMPTON 1-93, EXIT 22 NORTH TO EXIT 23, .5" LEVEL 09-Jun-09 $3,316,500 $3,316,500
15650 AND 1" OVERLAY (7.8 MILES) [PARENT =
X'AOOO(BM), . IPPP*3927 & BRPPI*6601] [ESP]
*** Economic Stimulus Program ***
Contact Person: David Smith, phone 271-7421
WOODSTOCK - LINCOLN 1-93, EXIT 30 TO EXIT 32, 2* FULL WIDTH 09-Jun-09 $9,540,000 $9,540,000
15649 INLAY (5.4 MILES) [PARENT = IPPP*3927 &
XA000(843) BRPPI 6601] [ESP]
*** Economic Stimulus Program ***
Contact Person: Tom Jameson, phone 271-3344
ENFIELD MAPLE ST, CONSTRUCT A SIDEWALK ALONG ~ 16-Jun-09 $119,700 $59,900
14406 MAPLE STREET FROM US 4 TO THE
X-A000(346) _ INTERSECTION OF LARAMIE FARMS ACCESS
Ad'\\firr‘t'ics'zf" Managed, Town Wil ROAD PROVIDING CONNECTIVITY FROM THE
’ NEIGHBORHOOD TO THE ENFIELD VILLAGE
(TE Program) [04-16TE]
Contact Person: Craig Green, phone 271-2784
AUBURN - CANDIA 23-Jun-09 $990,000 $891,000

15614
X-A000(818)

Print Date: 02/27/09

NH 101, INSTALLATION OF BARRIER
PROTECTION SYSTEMS ALONG NARROW
MEDIANS [HIGHWAY SAFETY IMPROVEMENT
PROGRAM] (HSIP*6767)
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
June 2009
June Monthly Total $15,046,200 $13,807,400
Third Quarter Total $93,551,500 $59,750,300
July 2009
Contact Person: Bob Landry, phone 271-3725
’\5\5/\:5 7HNAMPTON - THORNTON NH 104 & LAUNDROMAT RD, REMOVAL & 07-Jul-09 $720,000 $0
REPLACEMENT OF UNDERGROUND STORAGE
TANKS AND FACILITIES. NEW HAMPTON
PATROL SHED (All PE under 14567)
Contact Person: Bob Landry, phone 271-3725
Tﬁl\élg\;i)ﬂRTH - TWIN MOUNTAIN US 302 & NH 16, REMOVE AND REPLACE 07-Jul-09 $720,000 $0
UNDERGROUND STORAGE TANKS AND
FACILITIES: TAMWORTH STATE POLICE
BARRACKS - NH NH 16; TWIN MTN PATROL
SHED - US 302 (ALL PE UNDER 14567)
Contact Person: James Marshall, phone 271-6472
Ll';;ETON RIVERFRONT PATHWAY & TRANSPORTATION ~ 14-Jul-09 $178,700 $143,000
X AG00(098 MUSEUM, PHASE II: INCLUDES CONSTRUCTION
I\_/I X ,( | ,3' d Town Wil OF APPROXIMATELY 1,000' OF RIVERWALK
Ad “”'f"pf‘ anaged, 1own vvi ALONG THE AMMONOOSUC RIVER FROM THE
vertise! SOUTH END OF THE PEDESTRIAN COVERED
BR(PHASE |) TO COTTAGE STREET (RT 302)
BR.(TE Program) [02-35TE]
Contact Person: Tom Jameson, phone 271-3344
'1(3)2;;8 ASH STREET (NH 130), ASH STREET/NH 130; 17-Jul-09 $115,200 $92,200
STP-TE-X.000S(430 CONSTRUCT NEW SIDEWALK OF 1820'
v T |-|v| ( d)T Wil EXTENDING FROM THE POST OFFICE TO
Ad “nt'.c'pla anaged, fown Wi APPRX THE INTERSECTION OF MAIN ST AND
Vertise: SILVER LAKE RD (TE Program) [00-40TE]
JulyMonthly Total $1,733,900 $235,200
August 2009
Contact Person: Tom Jameson, phone 271-3344
Tl’il'\g\;ORTH NH 113, PAVED SHOULDERS ON ROUTE 113 -  04-Aug-09 $72,200 $57,700
" AGDO(363 CONSTRUCT 4' PAVED SHOULDERS ON BOTH
- (363) SIDES OF NH113 STARTING IN TAMWORTH AT
THE FOUR CORNERS TO PROJECT S-2487 (0.6
MILES), CONTINUING AT THE SOUTH END OF
PROJECT S-2487 TO JUST SOUTH OF
SOUTHEN ENTRANCE TO THE TAMWORTH
ELEMENTARY SCHOOL (800" (TE Program)
[04-63TE]
Contact Person: Tom Jameson, phone 271-3344
Pl?lflT?SMOUTH GRAFTON DRIVE, TRADE PORT MULTI-USE 11-Aug-09 $405,000 $324,000
X AGDO(357 PATH - CONSTRUCT A MULTI USE PATH
1\-/| X _( | ,3' 4 ALONG GRAFTON DR BETWEEN NH AVENUE
unicipal Managed : AND PORTSMOUTH TRANSPORTATION
CENTER, AND BETWEEN PEASE GOLF
COURSE AND AIRPORT RD (TE Program) [04-
54TE]
Contact Person: Donald Ly ford, phone 271-2165
c1c3>;\|4628RD 1-93, BRIDGE REDECKING OVER NH 9 / 25-Aug-09 $2,160,000 $0

Print Date: 02/27/09

LOUDON ROAD - 163/106 [Parent = Bow-
Concord 13742]
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Fiscal Year

2009

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
August 2009
Contact Person: Tom Jameson, phone 271-3344
'\;I_EEEI MACK DW HIGHWAY, CONSTRUCT SIDEWALKS 25-Aug-09 $275,600 $220,500
Y.A000(353 ALONG DW HIGHWAY IN TOWN CENTER
I\_/I . .( | I\ZI dq1 (WEST SIDE) TO FILL SEVERAL GAPS IN
unicipal Managed : EXISTING SIDEWALK SYS. PROVIDE
CROSSWALKS TO IMPROVEMENTS PLANNED
FOR THE EAST SIDE (TE Program) [04-36TE]
August Monthly Total $2,912,800 $602,200
September 2009
Contact Person: David Scott, phone 271-2731
E:LZZSOE!)VI NH 107, BRIDGE REPLACEMENT OVER GRIFFIN 08-Sep-09 $666,000 $666,000
BROOK - 160/110 [APRIL 2007 RAIN EVENT]
X-A000(668)
Contact Person: Tom Jameson, phone 271-3344
VX:LIJSEFIELD US 3, UPGRADE DRAINAGE & SIDEWALKS ON 09-Sep-09 $53,000 $42,400
Y. A000(365 US 3 - UPGRADE 1200' OF SIDEWALKS,
I\_/I . .( | I\ZI dq1 CURBING & SWALE. UPGRADE 1600’
unicipal Managed : DRAINAGE PIPE & INSTALL 17 NEW CATCH
BASINS (TE Program) [04-66TE]
Contact Person: Tom Jameson, phone 271-3344
'\E‘é‘;'\;ARKET NH 108, CONSTRUCT 4' BIKE SHOULDERS 15-Sep-09 $648,600 $518,900
FROM THE SOUTHERLY LIMIT OF PROJECT
X-A000(078)
Municipal M d T will 13107 IN NEWMARKET TO THE NEWFIELDS
unicipal Managed, fowh Wi TOWN LINE (CMAQ Program) [02-25CM]
Adv ertise!
Contact Person: Tom Jameson, phone 271-3344
PlgngGSMOUTH WOODBURY AVE / MARKET STREET, SIGNAL ~ 12-5€P-09 $76,500 $61,200
CM-X-5379(026 COORDINATION ALONG MARKET STREET
M B | li/l ) 4. Citv Will Advertise! FROM I-95 INTERCHANGE TO KEARSARGE
unicipal Managed, City Wi v ertise! WAY (CMAQ Program) [00-21CM]
Contact Person: Craig Green, phone 271-2784
V;-/:ERVILLE VALLEY - ALBANY NH 112, PAVEMENT REHABILITATION FROM 16-Sep-09 $2,034,000 $2,034,000
JUST EAST OF OLIVERIAN BROOK TO THE
X-A000(744) _
LIVERMORE T/L (2.7 MILES) (Parent =
Statewide EFH*444)
September Monthly Total $3,478,100 $3,322,500
Fourth Quarter Total $8,124,800 $4,159,900
Fiscal Year 2009 Total $281,147,000 $176,949,800

Print Date: 02/27/09
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2009

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
LEBANON, NH - HARTFORD, VT Contact Person: Alex Vogt, phone 271-2230 14-Apr-09 $4,050,000 $3,240,000
14957A US 4, ADVANCE DETOUR BRIDGE FOR BRIDGE
A000(858) REPLACEMENT OVER CONNECTICUT RIVER -
**+ Economic Stimulus Program *** 058/127 [Parent=14957] [ESP]
HOPKINTON Contact Person: Jerry Zoller, phone 271-2731 05-May -09 $418.500 $334.800
15658 NH 127, MAINTENANCE REPAINTING OVER
X-A000(856) SPILLWAY CHANNEL - 089/114 [Parent =
BRPPI*6601]
ASHLAND Contact Person: Jerry Zoller, phone 271-2731 12-May -09 $846.000 $676.800
15659 1-93 NB & SB, MAINTENANCE REPAINTING
X-A000(857) OVER US 3 & NH 25 - 085/063 & 086/603
[Parent = BRPPI*6601]
BOW - CONCORD Contact Person: Subramanian Sharma, phone 271-2291 12-May -09 $119,700 $107’700
15595 1-89 & 1-93, REPLACE 3 BRIDGE MOUNTED
X-A000(807) OHSS & SIGNS, REPLACE 3 BRIDGE MOUNTED
** Economic Stimulus Program *** SIGNS, 1-93 CONCORD-REPLACE ONE
ALUMINUM CANTILEVER STRUCTURE [Update
Signing On State Sy stem] [Parent =
USSS*2735]
NORTHFIELD Contact Person: David Smith, phone 271-7421 26-May -09 $297’000 $237,600
15628 1-93, REPAIR/SLIPLINE 66" RCP UNDER 1-93 AT
X-A000(833) MILE MARKER 52.79 NORTHBOUND. CULVERT
REPLACEMENT/REHABILITATION & DRAINAGE
REPAIRS (Annual Project) [Parent =
CRDR*4157]
PORTSMOUTH Contact Person: Jerry Zoller, phone 271-2731 16-Jun-09 $g’9007000 $7’9207000
14376 1-95, PAINT BRIDGE APPROACHES TO BRIDGE
A000(337) OVER PISCATAQUA RIVER - 258/128
LEBANON Contact Person: Donald Ly ford, phone 271-2165 07-Jul-09 $18,760,100 $16,884,100
11700 1-89, RECONSTRUCTION OF THE
IM-T-0891(177) INTERCHANGE & BRIDGES @ EXIT 20,
**+ Economic Stimulus Program *** INCLUDING APPROACHES ON NH 12A [ESP]
MANCHESTER TO CONCORD Contact Person: Denise Markow, phone 271-6862 07-Jul-09 $1,350,000 $1,350,000
14510Z 1-93, 1-293, FEE TPK, INSTALLATION OF FIBER
A000(456) OPTIC CABLE AND CONDUIT FROM EXIT 13 IN
** Economic Stimulus Program *** CONCORD TO THE 1-93 / 1-293 JUNCTION IN
MANCHESTER [ITS](Parent Project = Salem to
Manchester 10418Z) [ESP]
SALEM TO MANCHESTER Contact Person: Pete Stamnas, phone 271-3909 07-Jul-09 $5,490,000 $4,392,000
13933F 1-93, BROOKDALE ROAD, BRIDGE
A000(126) REPLACEMENT & APPROACHES (Salem)
*** Economic Stimulus Program ***
DOVER Contact Person: Chris Waszczuk, phone 271-6675 14-Jul-09 $4’775,400 $3,820,300
13042 NH 9, REPLACE BRIDGE OVER B&M RAILROAD

BRF-X-T-2220(001)
*** Economic Stimulus Program ***

Print Date: 02/27/09

- 109/106 [ESP]
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2009

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
HAMPSTEAD - ATKINSON Contact Person: Craig Green, phone 271-2784 04-Aug-09 $450’000 $405’000
15663 NH 111, SAFETY IMPROVEMENTS @
X-A000(859) INTERSECTION OF WEST RD AND ISLAND
POND RD. HIGHWAY SAFETY IMPROVEMENT
PROGRAM [PARENT=HSIP*6767]
MANCHESTER - HOOKSETT Contact Person: David Smith, phone 271-7421 25-Aug-09 $4,500,000 $3,600,000
14604 1-93, MERRIMACK RIVER BRIDGES IN
X-A000(461) MANCHESTER NORTH 1 MI TO 1-293 IN
HOOKSETT; 4R WORK INCLUDING BRIDGE
REHABILITATION @ MERRIMACK RIVER AND
NH3A
MADISON - CONWAY Contact Person: Donald Lyford, phone 271-2165 01-Sep-09 $20,675,800 $16,540,700
11339J NH 16, CONWAY BYPASS SOUTHERN
X-A000(023) SEGMENT, EARTHWORK PROJECT (Parent =
** Economic Stimulus Program *** Conway 113398) [ESP]
MADISON - CONWAY Contact Person: Donald Lyford, phone 271-2165 01-Sep-09 $13,075,900 $10,460,700
11339T CONWAY BYPASS, CONSTRUCT BRIDGES
X-A000(024) OVER PEQUAWKET BROOK, NH 113, PUDDING
*** Economic Stimulus Program *** POND & WOODLAND ROAD (Parent = Conway
11339B) [ESP]
MADISON - CONWAY Contact Person: Donald Lyford, phone 271-2165 01-Sep-09 $25,188,400 $20,150,700
11339U CONWAY BYPASS- NH 16, SOUTHERN
X-A000(025) SEGMENT FINAL CONSTRUCTION, CONWAY
*** Economic Stimulus Program *** BYPASS STA. 100+300-STA. 188+00 (Parent
= Conway 11339B) [ESP]
On-Shelf Projects 2009 Total $109,896,800 $90,120,400

Print Date: 02/27/09
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NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year

2010

Municipal Managed

Print Date: 02/27/09

FROM PITCHER STREET TO BRADFORD ROAD
AND FROM BRADFORD ROAD TO
WHITCOMB'S MILL ROAD. ADD A TRAILHEAD
AT WHITCOMB'S MILL ROAD (TE Program) [06-
20TE]

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2009
Contact Person: Craig Green, phone 271-2784
q@:\sﬂ;STEAD - ATKINSON NH 111, SAFETY IMPROVEMENTS @ 04-Aug-09 $450,000 $405,000
X AD00(859 INTERSECTION OF WEST RD AND ISLAND
) (859) POND RD. HIGHWAY SAFETY IMPROVEMENT
PROGRAM [PARENT=HSIP*6767]
Contact Person: James Marshall, phone 271-6472
chs);/giR WASHINGTON STREET, BRIDGE 06-Oct-09 $360,000 $288,000
REHABILITATION OVER B&M RAILROAD -
X-A000(035)
- 120/118
Municipal Managed !
Contact Person: Tom Jameson, phone 271-3344
iﬁ;’iR LINCOLN STREET, EXPAND EXISTING 06-Oct-09 $112,500 $90,000
X AQ0O(O71 PASSENGER RAILROAD STATION PARKING
l\-/I ) _( | l\)/l a T will AREA (PROJECT #10025A) FROM 78 TO 140
unicipal Managed, fown Wi PARKING SPACES (CMAQ Program) [02-13CM]
Adv ertise!
Contact Person: David Smith, phone 271-7421
'\ﬁglOCSHESTER 1-93, PAVEMENT REHABILITATION FROM EXIT 06-Oct-09 $4,140,000 $4,140,000
X AOOO(463 7 NORTH 4 MILES TO THE MERRIMACK RIVER
*'** E ( )_ Stimulus P s BRIDGE, PAVEMENT OVERLAY [Interstate
conomic Stimulus Program Maintenance & Interstate Pavement
Preserv ation Program] [Parent = IPPP*3927]
[ESP]
Contact Person: Tom Jameson, phone 271-3344
TifonN TRAIN DEPOT, HUDSON CENTER TRAIN STOP 13-Oct-09 $228,600 $171,500
X A000(348 DEPOT - RELOCATION AND RESTORATION OF
l\-/I . .( | l\)/l d FORMER HUDSON CENTER TRAIN DEPOT,
unicipal Manage WORCESTER, NASHUA, & PORTLAND
RAILROAD BUILT IN 1873 (TE Program) [04-
25TE]
Contact Person: Tom Jameson, phone 271-3344
’\i':‘f;—IZUA VARIOUS, TRAFFIC SIGNALS, EXPAND THE 20-Oct-09 $1,800,000 $1,440,000
X AD00(372 CLOSED LOOP SYSTEM TO INCLUDE THIRTY
e _( ) ADDITIONAL INTERSECTIONS (CMAQ Program)
Municipal Managed ! [04-30CM]
Contact Person: Tom Jameson, phone 271-3344
(iIZSEE%N LAND TRUCKSTOP ELECTRIFICATION (CMAQ 27-0ct-09 $745,500 $596,500
Program) [06-08CM]
X-A000(541)
Contact Person: Tom Jameson, phone 271-3344
Klliggf CHESHIRE RAIL TRAIL, IMPROVE EXISTING 27-0ct-09 $59,000 $47,100
TRAIL SURFACE AND REPAIR DRAINAGE
X-A000(562)
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Fiscal Year

2010

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
October 2009
Contact Person: Tom Jameson, phone 271-3344
PORTSMOUTH BOW STREET, PISCATAQUA RIVERWALK: 27-Oct-09 $1,298,500 $450,000
13903 CONSTRUCT 400 LF OF PEDESTRIAN FACILITY
X_AO(.)O.(104) . . . AND PIER ALONG THE PISCATAQUA RIVER
Municipal Managed, City Will Advertise! PARALLELING BOW STREET (TE Program) [02-
53TE]
October Monthly Total $9,194,100 $7.628,100
November 2009
Contact Person: Chris Waszczuk, phone 271-6675
DOVER NH 9, REPLACE BRIDGE OVER B&M RAILROAD 14-Jul-09 $4,775,400 $4,775,400
13042 - 109/106 [ESP]
BRF-X-T-2220(001)
*** Economic Stimulus Program ***
Contact Person: David Smith, phone 271-7421
MANCHESTER - HOOKSETT 1-93, MERRIMACK RIVER BRIDGES IN 25-Aug-09 $4,500,000 $3,960,000
14604 MANCHESTER NORTH 1 MI TO 1-293 IN
%-A000(461) HOOKSETT; 4R WORK INCLUDING BRIDGE
REHABILITATION @ MERRIMACK RIVER AND
NH3A
Contact Person: David Smith, phone 271-7421
EXETER - HAMPTON NH 101, 3 1/2" PAVEMENT OVERLAY FROM 17-Nov-09 $6,750,000 $5,400,000
14922 THE SQUAMSCOTT RIVER IN EXETER EAST
fﬁogggilo?%ic Stimulus Program *** APPRX 6.5 MILES TO 1 MILE EAST OF THE 1-95
INTERCHANGE IN HAMPTON (Statewide
Federal Resurfacing Program) [Parent =
PRRCS*452] [ESP]
November MonthlyTotal $16,025,400 $14,135,400
December 2009
Contact Person: David Smith, phone 271-7421
BARTLETT - GORHAM NH 16, FROM US 302 (BARTLETT) TO THE 01-Dec-09 $1,125,000 $900,000
l):(gBASO7OO(062) NORTHERN US 2 INTERSECTION IN GORHAM
»% Economic Stimulus Program * (THE LIMIT OF THE GORHAM 14204
RESURFACING PROJECT) - UPGRADE
GUARDRAIL AND TERMINALS [Fed Aid
Guardrail Improvement Program] [Parent =
GRR*785] [ESP]
Contact Person: James Marshall, phone 271-6472
CLAREMONT NH 11/ NH 12, RECONSTRUCTION AND 01-Dec-09 $1,575,000 $1,313,200
14494# UPGRADE OF THE INTERSECTIONS OF MAPLE
. AVENUE, PLEASANT STREET (DRAPER'S
Municipal Managed CORNER), AND CHARLESTOWN RD [Section
1702 - Designated Project; Demo |d NH047
(14494), NHO30 (14494A) & NH065 (14494B)]
[PARENT]
Contact Person: David Smith, phone 271-7421
HAMPSTEAD NH 111, PAVEMENT REHABILITATION FROM 01-Dec-09 $880,200 $704,200
15606 NH 121 EAST TO NH 121A (2.7 MILES) [Parent
X-A000(811)

Print Date: 02/27/09

= SSRR*4148]

2010 Page 2 of 9




Fiscal Year

2010

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
December 2009
Contact Person: Tom Jameson, phone 271-3344
ANDOVER - WILMOT - DANBURY NORTHERN RAIL TRAIL: IMPROVEMENTS: 08-Dec-09 $201,700 $161,400
14823 CONSTRUCT LEDGE PACK SURFACE ON
X-A000(551)
o NORTHERN RAIL CORRIDOR FROM DANBURY
Municipal Managed THROUGH WILMOT AND ENDING IN ANDOVER.
APPROXIMATELY 8.3 MILES IN LENGTH (TE
Program) [06-02TE]
Contact Person: Tom Jameson, phone 271-3344
GILFORD ALVAH WILSON ROAD, VILLAGE SIDEWALK 08-Dec-09 $142,500 $114,000
14825 PHASE 4. CONSTRUCT SIDEWALK. THIS
X-A000(553) SIDEWALK WILL CONNECT ALL THE GILFORD
Municipal Managed SCHOOLS TO THE EXISTING VILLAGE
SIDEWALKS (TE Program) [06-16TE]
Contact Person: Tom Jameson, phone 271-3344
NEW BOSTON MILLPOND FOOTBRIDGE: CONSTRUCT STEEL ~ 08-Dec-09 $246,200 $197,000
14835 TRUSS BRIDGE WITH A SPAN OF 110' AND A
X-A000(563) WIDTH OF 6. A BOARDWALK WILL BE
Municipal Managed CONSTRUCTED LEADING UP TO THE BRIDGE
(TE Program) [06-34TE]
Contact Person: Tom Jameson, phone 271-3344
NEW CASTLE NH 1B, CONSTRUCT SIDEWALK BETWEEN 08-Dec-09 $93,600 $74,900
14827 RESIDENTIAL NEIGHBORHOODS AND THE
X-A000(555) ELEMENTARY SCHOOL (300 LF) AND
Municipal Managed BETWEEN THE GREAT COMMON
(LIBRARY/PARK/BEACH) AND THE
WENTWORTH HOTEL (1,150 LF) (TE Program)
[06-35TE]
Contact Person: Tom Jameson, phone 271-3344
NORTH HAMPTON NH 111, SCHOOL ZONE SIDEWALK 08-Dec-09 $196,600 $157,300
14820 IMPROVEMENTS: CONSTRUCT 0.2 MILES OF
%A000(548) SIDEWALK ALONG NH 111 CONNECTING
ELEMENTARY SCHOOLS WITH THE TOWN
AMENITIES (TE Program) [06-42TE]
Contact Person: Tom Jameson, phone 271-3344
WAKEFIELD SANBORNVILLE / PAUL SCHOOL SIDEWALK 08-Dec-09 $161,600 $129,300
14824 PROJECT: CONSTRUCT 3,740 LF OF 5' WIDE
X-A000(552) PEDESTRIAN / BICY CLE WAYS THAT LINK THE
Municipal Managed ELEMENTARY / MIDDLE SCHOOL WITH THE
ADJACENT NEIGHBORHOODS AND TOWN
CENTER (TE Program) [06-57TE]
Contact Person: Tom Jameson, phone 271-3344
WINDHAM REHABILITATE WINDHAM DEPOT AS VISITORS  08-Dec-09 $155,800 $124,700
14830 CENTER / MUSEUM / WAY STATION ON
X-A00O(558) SALEM - CONCORD BIKEWAY / RAIL TRAIL:
Municipal Managed ALSO MAKE IMPROVEMENTS TO PARKING
AREAS (TE Program) [06-59TE]
Contact Person: David Smith, phone 271-7421
DIXVILLE - MILLSFIELD 15-Dec-09 $1,780,200 $1,424,200

15605
X-A000(810)

Print Date: 02/27/09

NH 26, PAVEMENT REHABILITATION FROM 2.1
MILES NORTH OF THE DIXVILLE / MILLSFIELD
T/L SOUTH 3.1 MILES (SECONDARY SYSTEM
RECLAMATION/REHABILITATION PROGRAM)
(Parent = SSRR*4148)
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Fiscal Year

2010

Print Date: 02/27/09

BARREL THROUGH EXIT 14 & 15 - PHASE 3,
PART B

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
December 2009
Contact Person: James Marshall, phone 271-6472
PETERBOROUGH US 202, RECONSTRUCT 1000° AT MAIN 15-Dec-09 $900,000 $720,000
14772A STREET INTERSECTION. ALSO RECONSTRUCT
X—AOQQ(535) GRANITE BLOCK WALL ALONG US 202 THAT
Municipal Managed CONNECTS TO MAIN STREET BRIDGE
ABUTMENT (Town-Owned)
Contact Person: Donald Ly ford, phone 271-2165
HOOKSETT US 3/ NH 28, WIDEN NORTH OF BENTON 22-Dec-09 $2,772,000 $2,672,200
12537A ROAD SOUTH 0.411 MILES TO THE
%-A000(407) INTERSECTION WITH MARTIN'S FERRY ROAD
[Section 117 - Designated Project; Demo Id
NHO031]
December Monthly Total $10,230,400 $8,692,400
First Quarter Total $35,449,900 $30,455,900
January 2010
Contact Person: David Smith, phone 271-7421
BRISTOL - BRIDGEWATER NH 3A. PAVEMENT REHABILITATION & 05-Jan-10 $3,217,900 $2,574,300
14242 SAFETY WORK BEGINNING AT THE BRISTOL
X-A000(249) FIRE STATION, PROCEEDING NORTH
APPROXIMATELY 5 MILES TO BROOKSTONE
TERRACE [Statewide Federal Resurfacing
Program] [Parent = PRRCS*452]
Contact Person: David Smith, phone 271-7421
CONCORD 1-393, CONSTRUCT DRAINAGE AND OVERLAY ~ 09-Jan-10 $524,000 $217,100
13184C PAVEMENT FROM NORTH MAIN STREET EAST
X-AOQQ(469) . . TO HORSE SHOE POND INTERSECTION
Municipally Managed. City Will
Adv ertise.
Contact Person: Bob Landry, phone 271-3725
KEENE - SWANZEY NH 9/10/12/101, CONSTRUCTION OF MULTI- 05-Jan-10 $2,821,500 $2,257,200
10309P USE TRAIL BRIDGE OVER NH 12/101, AND
AD00(458) MITIGATION SITE (Parent = Keene-Swanzey
10309)
Contact Person: Donald Ly ford, phone 271-2165
ALTON NH 11/ NH 28, INTERSECTION 12-Jan-10 $1,692,000 $1,283,500
14121A% RECONSTRUCTION (ALTON TRAFFIC CIRCLE) -
DESIGNATED PROJECT: NHO056 (14121A),
NH040 (14121B) & NH069 (14121C) [PARENT]
Contact Person: David Smith, phone 271-7421
HARTS LOCATION - CONWAY US 302 / NH 16, UPGRADE GUARDRAIL AND 12-Jan-10 $1,170,000 $1,053,000
13855A TERMINALS, US 302 / NH16: 1.2 MILES EAST
%A000(835) OF CARROLL-HARTS LOC. T/L, EAST 20 M.
TO BARTLETT-CONWAY T/ L & CONWAY
FROM US 302/ NH 113 INTER. EAST 5 MI. TO
MAINE S/L [Federal Aid Guardrail Improvement
Program] [Parent = GRR*785]
Contact Person: Bob Landry, phone 271-3725
F;ggngSTER SPAULDING TPK, CONSTRUCTION OF 2ND 12-Jan-10 $24,289,200 $0
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Fiscal Year

2010

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
January 2010
Contact Person: David Smith, phone 271-7421
I-iggil'SS LOCATION US 302, REPAIR 325 FT OF ERODED 19-Jan-10 $693,000 $0
ROADWAY EMBANKMENT ALONG SACO
RIVER & ADDRESS CONTRIBUTING DRAINAGE
PROBLEMS
Contact Person: Tom Jameson, phone 271-3344
A;_T:;RST TOWN HALL BEAUTIFICATION AND SAFETY: 26-Jan-10 $192,600 $154,100
X AOOO(560 ADD GREEN SPACE IMMEDIATELY IN FRONT
l\-/I ) _( | l\)/l d OF TOWN HALL AND IN FRONT OF ADJOINING
unicipal Manage OLD BURIAL GROUNDS. IMPROVE
PEDESTRIAN SAFETY AND REDUCE PAVED
SURFACES WHICH WILL REDUCE STORM
WATER RUNOFF (TE Program) [06-01TE]
Contact Person: David Smith, phone 271-7421
LJI_I;ISCO;)LN - FRANCONIA 1-93, PAVEMENT REHABILITATION, 26-Jan-10 $5,400,000 $4,860,000
AD0O(B08 GUARDRAIL AND DRAINAGE WORK IN
(808) LINCOLN FROM THE WHITEHOUSE BRIDGE
NORTH 5.6 MILES TO LAFAYETTE BROOK IN
FRANCONIA [4R]
JanuaryMonthly Total $39,800,200 $12,399,200
February 2010
Contact Person: Bob Landry, phone 271-3725
’A;_I;SSZEQD NH 123, RECONST FROM LAKE WARREN DAM 02-Feb-10 $4,950,000 $4,050,000
X AQ0O(425 WEST APPROX 1.6 MILES, INCLUDE BRIDGES:
~A000(425) 120/123, 107/130 (October 2005 Flood)
Contact Person: David Smith, phone 271-7421
BEE;L-EHEM US 302, REPLACE DETERIORATED 5' X 3 Box ~ 02-Feb-10 $117,000 $93,600
X AQ00(860 CULVERT UNDER US 302 [Parent =
) (860) CRDR*4157]
Contact Person: Eric Thibodeau, phone 271-3151
%':IF;'ESTS PAVEMENT, RESURFACE @ VARIOUS 02-Feb-10 $10,800,000 $0
) LOCATIONS SFY 2011 [Parent = BetRes*581]
FebruaryMonthly Total $15,867,000 $4,143,600
March 2010
Contact Person: Jerry Zoller, phone 271-2731
PlgngfMOUTH BLUE STAR TPK, BRIDGE PAINTING: # 191/131 02-Mar-10 $672,100 $0
NORTHWOOD RD OVER [-95 WB OFF-RAMP -
199/139; SPAULDING TPK RAMP OVER 1-95
WB OFF-RAMP [TRR Program]
Contact Person: Steve Liakos, phone 271-3921
P]_(ZE;,SMOUTH 1-95, BRIDGE REHABILITATION, SHERBURNE 02-Mar-10 $796,500 $0
ROAD OVER 1-95 - 144/125 [TRR Program]
Contact Person: Tom Jameson, phone 271-3344
Lﬁ':g(fSTER US 2 AND MECHANIC STREET, RECONSTRUCT 09-Mar-10 $165,700 $132,600
300 LF OF SIDEWALK ON US 2/ US 3 AND 900
X-A000(564)

Municipal Managed

Print Date: 02/27/09

LF ON MECHANIC STREET INCLUDING
INSTALLATION OF 11 DRIVEWAY TIP-DOWNS.
WIDEN TO 5 AND OVERLAY 460 LF OF
ASPHALT SIDEWALK NEAR SOLDIER'S PARK
(TE Program) [06-24TE]
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Fiscal Year

2010

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
March 2010
Contact Person: Chris Waszczuk, phone 271-6675
NEWINGTON - DOVER NH 16 / US 4 / SPLDG TPK. CONSTRUCTION OF 23-Mar-10 $43,777,300 $21,425,200
11238L# LITTLE BAY BRIDGE-INDEPENDENT SISTER
STRUCTURE (From N-D 11238) [INCLUDES
11238L, 15500A (NH036),15500B (NH053),
15500C (NH070) & 15500D (NHO080)] [PARENT]
March Monthly Total $45,411,600 $21,557,800
Second Quarter Total $101,078,800 $38,100,600
April 2010
Contact Person: Donald Lyford, phone 271-2165
BARNSTEAD - ALTON NH 28. RECONSTRUCTION FROM THE ALTON 06-Apr-10 $4,500,000 $3,600,000
1>?1Azolo 00203 CIRCLE SOUTH APPROXIMATELY 7.0 MILES
" (208) TO THE IMPROVED SECTION IN BARNSTEAD
Contact Person: Donald Ly ford, phone 271-2165
812\7’\228 1-93, BRIDGE REDECKING OVER -89 & TURKEY 06-Apr-10 $4,500,000 $0
RIVER - 135/160 & 136/160 [Parent = Bow-
Concord 13742]
April Monthly Total $9,000,000 $3,600,000
May 2010
Contact Person: Nasser Yari, phone 485-3806
q’;\l’go’\‘ - HOOKSETT REPLACE CONCRETE SLAB AT HAMPTON 11-May-10 $1,350,000 $0
AND HOOKSETT TOLL PLAZA
Contact Person: Chris Waszczuk, phone 271-6675
P]_IE)%Z-LOW NH 125, RECONSTRUCT INTERSECTIONS OF 18-May -10 $6,840,000 $5,472,000
X A000(379 DANVILLE ROAD, JESSE GEORGE ROAD & NH
-A000(379) 121A, AS WELL AS CONSTRUCT JUG
HANDLES AT EAST ROAD & OPPOSITE
WALTON ROAD (Parent = Plaistow-Kingston
10044B)
MayMonthly Total $8,190,000 $5,472,000
June 2010
Contact Person: Alex Vogt, phone 271-2230
ENFIELD MAIN STREET & NH 4A. BRIDGE 15-Jun-10 $7,380,000 $5,904,000
1;2%7)( T-0145(003 REPLACEMENT ON MAIN STREET OVER
A (003) MASCOMA LAKE - 077/139; NH 4A, REHAB.
PAVEMENT, ADD SHOULDERS, IMPROVE
DRAINAGE
June Monthly Total $7,380,000 $5,904,000
Third Quarter Total $24,570,000 $14,976,000
July 2010
Contact Person: Bob Landry, phone 271-3725
quACI;'II;ON FALLS - HAMPTON 1-95. REPLACEMENT OF THE TAYLOR RIVER 06-Jul-10 $8,937,000 $0

Print Date: 02/27/09

BRIDGE ON THE BLUE STAR HIGHWAY AND
REPLACEMENT OR REMOVAL OF THE
TAYLOR RIVER DAM IN HAMPTON AT MILE
3.6501
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Fiscal Year

2010

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
July 2010
Contact Person: Donald Ly ford, phone 271-2165
V::-/:;I_‘:DYOLE - CHARLESTOWN NH 12, RECONSTRUCTION FROM MAIN STREET 06-Jul-10 $8,415,000 $6,732,000
X-A000(487 IN WALPOLE TO NH 12A IN CHARLESTOWN,
) ( ) REMOVE CONCRETE BASE, ADD SHOULDERS
AND IMPROVE DRAINAGE
Contact Person: Alex Vogt, phone 271-2230 |
LE%@?ON, NH - HARTFORD, VT US 4, REPLACE BRIDGE OVER CONNECTICUT 20-Jul-10 $3,825,000 $3,060,000
RIVER - 058/127
A000(627)
JulyMonthly Total $21,177,000 $9,792,000
August 2010
Contact Person: Bob Landry, phone 271-3725
'\;I_':\gszESTER CENTRAL TPK, REHABILITATE TURNPIKE 03-Aug-10 $3,285,000 $0
BRIDGE OVER BLACK BROOK BETWEEN
EXITS 6 & 7 - 099/066 & 099/067
August MonthlyTotal $3,285,000 $0
September 2010
Contact Person: Tom Jameson, phone 271-3344
-I;ﬁ'\gg\;ORTH NH 113, CONSTRUCT 4' PAVED SHOULDERS 07-Sep-10 $33,600 $26,800
X-A000(561 ON BOTH SIDES STARTING 10' SOUTH OF THE
) ( ) SOUTHERLY ENTRANCE TO THE TAMWORTH
ELEMENTARY SCHOOL AND GOING 1,212 LF
TO THE NORTH END OF THE BRIDGE OVER
THE BEARCAMP RIVER (TE Program) [06-53TE]
September Monthly Total $33,600 $26,800
Fourth Quarter Total $24,495,600 $9,818,800
Fiscal Year 2010 Total $185,594,300 $93,351,300

Print Date: 02/27/09
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2010

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
SALEM TO MANCHESTER Contact Person: Pete Stamnas, phone 271-3909 07-Jul-09 $5,490,000 $4,392,000
13933F 1-93, BROOKDALE ROAD, BRIDGE
A000(126) REPLACEMENT & APPROACHES (Salem)
*** Economic Stimulus Program ***
SALEM TO MANCHESTER Contact Person: Pete Stamnas, phone 271-3909 06-Oct-09 $47,778,300 $38,222,600
14633F 1-93, EXIT 5 AREA, RECONSTRUCT
A000(501) INTERCHANGE INCLUDING NORTH BOUND
AND SOUTH BOUND MAINLINE AND NORTH
BOUND OFF-RAMP (Londonderry) (Garvee
Bonded) (Parent = Salem to Manchester
13933%)
BARTLETT - GORHAM Contact Person: David Smith, phone 271-7421 10-Nov-09 $1,755,000 $1,404,000
13857A NH 16, TO REPLACE AND UPDATE THE
X-A000(836) GUARDRAIL, SECOND SEGMENT, FROM LIMIT
*** Economic Stimulus Program *** OF PREV PROJECT (13857) TO NORTHERN
INTERS. US 2 (GORHAM) [Fed Aid Guardrail
Improvement Program] [Parent = GRR*785]
[ESP]
HAMPTON Contact Person: Mark Hemmerlein, phone 271-3226 01-Dec-09 $85,500 $0
14532W NH 1A & HAVERHILL AVE, HAMPTON BEACH
NEAR INTERSECTION; RECONSTRUCT A
DRAINAGE OUTFALL & A STORM WATER
INFILTRATION SY STEM
ENFIELD - LEBANON Contact Person: David Smith, phone 271-7421 22-Dec-09 $7,200,000 $6,480,000
13962 1-89, REHAB FROM EXIT 15 TO EXIT 17 (4.0
BEDFORD - MANCHESTER - Contact Person: Alex Vogt, phone 271-2230 05-Jan-10 $6,235,400 $4,988,300
LONDONDERRY - MERRIMACK AIRPORT ACCESS ROAD, CONSTRUCT NORTH
11512H OF LITTLE COHAS BRIDGE AND FINAL PAVING
A000(257) TO NH 3A (Parent = Bed-Man-Lon-Mer 11512)
SALEM TO MANCHESTER Contact Person: Pete Stamnas, phone 271-3909 05-Jan-10 $31,971,600 $25,577,300
13933D 1-93, MAINLINE, EXIT 1 TO STA. 1130 & NH38
A000(124) (Salem) [Partial Garvee Bonded Project] (Parent
= Salem to Manchester)
HAMPTON Contact Person: David Scott, phone 271-2731 09-Feb-10 $270’000 $216,000
14188C NH 1A, ELECTRICAL UPGRADES / REPAIRS TO
X-A000(709) BRIDGE CONTROL PANEL ON BRIDGE OVER
HAMPTON RIVER - 235/025
HAMPTON Contact Person: Jerry Zoller, phone 271-2731 09-Feb-10 $180,000 $0
14505 BLUE STAR TPK, TOLL PLAZA CANOPY
PAINTING [TRR Program]
NASHUA Contact Person: Nancy Mayville, phone 271-2107 02-Mar-10 $450’000 $450’000
10040M BROAD STREET PARKWAY, CHIMNEY

NRBD-HP-X-5315(050)
City Will Advertise

Print Date: 02/27/09

STABILIZATION (Parent = Nashua 10040A)
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.

In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2010

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
HAMPSTEAD Contact Person: David Smith, phone 271-7421 16-Mar-10 $157’500 $126,000
15655 NH 121, REPLACE EXISTING 4' x 4' STONE BOX
X-A000(850) CULVERT WITH NEW RC BOX (BRIDGE), 3/4
MILE NORTH OF NH111 [STATEWIDE CULVERT
REPLACEMENT PROGRAM]
[Parent=CRDR*4157]
NASHUA Contact Person: Alex Vogt, phone 271-2230 07-Sep-10 $2‘205,000 $1.764,000
13117 FEE TPK, CONSTRUCT 1000 SPACE
CM-X-5315(041) PARK'N'RIDE NEAR B&M RR WITH RAIL
Municipal Managed ! PLATFORM; FACILITY WILL BE USED FOR CAR
POOL, VANPOOL, & PASSENGER RAIL MODES
(CMAQ Program) [98-13CM]
On-Shelf Projects 2010 Total $103,778,300 $83,620,200

Print Date: 02/27/09
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NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year
2011

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
October 2010
Contact Person: Pete Stamnas, phone 271-3909
SALEM TO MANCHESTER 1-93, EXIT 5 AREA, RECONSTRUCT 06-Oct-09 $47,778,300 $38,222,600
14633F INTERCHANGE INCLUDING NORTH BOUND
A000(501) AND SOUTH BOUND MAINLINE AND NORTH
BOUND OFF-RAMP (Londonderry) (Garvee
Bonded) (Parent = Salem to Manchester
13933%)
Contact Person: David Smith, phone 271-7421
ENFIELD - LEBANON -89, REHAB FROM EXIT 15 TO EXIT 17 (4.0 22-Dec-09 $7,200,000 $6,480,000
13962 MILES) [4R]
A000(149)
Contact Person: Alex Vogt, phone 271-2230
NASHUA FEE TPK, CONSTRUCT 1000 SPACE 07-Sep-10 $2,205,000 $1,764,000
13117 PARK'N'RIDE NEAR B&M RR WITH RAIL
CM'),('5,315(041) PLATFORM; FACILITY WILL BE USED FOR CAR
Municipal Managed ! POOL, VANPOOL, & PASSENGER RAIL MODES
(CMAQ Program) [98-13CM]
Contact Person: David Smith, phone 271-7421
LEE - DURHAM US 4, RESURFACING FROM NH 125 (LEE 12-Oct-10 $2,700,000 $2,160,000
14461 TRAFFIC CIRCLE) EAST APPROX 6.1 MILES TO
X-A000(397) \ . "
1500' EAST OF NH 108; LEVEL & 1 1/2
OVERLAY, UPGRADE GUARDRAIL, &
IMPROVE DRAINAGE [Statewide Federal
Resurfacing Program] [Parent = PRRCS*452]
Contact Person: Tom Jameson, phone 271-3344
CONCORD STORRS STREET, PARK AND RIDE [06-02CM] 26-Oct-10 $810,000 $648,000
14817 .
(CMAQ Project)
X-A000(545)
Contact Person: James Marshall, phone 271-6472
LEBANON NH 12A, BRIDGE REPLACEMENT OVER B&M 26-Oct-10 $2,880,000 $2,304,000
13558A RAILROAD - 062/117 [Parent = MOBRR-221]
X-A000(235)
Municipal Managed.
Contact Person: Bob Landry, phone 271-3725
MILFORD TO NASHUA NH 101A, ROADWAY IMPROVEMENTS FROM 26-Oct-10 $5,400,000 $4,320,000
10136 NH 101 TO FEE TPK (7.5 MILES);
NHS-STP-F-XT-0101(024) CONSTRUCTION PROJECTS TO BE
DETERMINED BY CORRIDOR STUDY
October Monthly Total $68,973,300 $55,898,600
November 2010
Contact Person: James Marshall, phone 271-6472
PORTSMOUTH NH 1A, BRIDGE REHABILITATION OVER 02-Nov-10 $2,700,000 $2,160,000
14493 SAGAMORE CREEK - 198/034 [Parent =
X-A000(417)

Municipally Managed
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Fiscal Year

2011

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
November 2010
Contact Person: Tom Jameson, phone 271-3344
MILFORD NH 101A & NH 13, IMPROVEMENTS IN THE 16-Nov-10 $2,651,800 $2,121,400
144924 AREA KNOWN AS THE "OVAL" TO IMPROVE
TRAFFIC FLOW BASED ON RESULTS OF
ONGOING TRAFFIC STUDIES WITHIN THE
TOWN [Section 1702 - Designated Project;
Demo Id NHO38 (14492) & NHO058 (14492A)]
[PARENT]
Contact Person: Tom Jameson, phone 271-3344
ANTRIM US 202 / NH 31 MAIN STREET, 23-Nov-10 $302,900 $212,000
14828 REHABILITATION PHASE 2: CONTINUE
X'AOQQ(S%) EXISTING PROJECT ON THE WEST SIDE TO
Municipal Managed RECONSTRUCT SIDEWALKS, SHOULDERS
AND DRAINAGE TO IMPROVE THE
DOWNTOWN PEDESTRIAN FACILITIES AND
COMPLETE TRAFFIC CALMING AND
PEDESTRIAN FLOW IMPROVEMENTS (TE
Program) [06-03TE]
November Monthly Total $5,654,700 $4,493,400
December 2010
Contact Person: Chris Waszczuk, phone 271-6675
DURHAM - NEWMARKET NH 108, CONSTRUCT 4' BIKE SHOULDERS 07-Dec-10 $3,762,000 $3,009,600
13080 FROM OY STER RIVER BRIDGE TO DAME
STP-TE-X-5133(009) ROAD AND SANBORN AVE IN NEWMARKET
(3.4MI) STP & [98-17TE] (TE Program)
Contact Person: Tom Jameson, phone 271-3344
LACONIA PHASE 2, WINNIPESAUKEE OPECHEE 21-Dec-10 $350,600 $60,500
14826 WINNISQUAM (WOW) TRAIL: CONSTRUCT 1.0
X_AOQQ(SM) MILES OF SHARED USE PATH IN THE
Municipal Managed RAILROAD CORRIDOR FROM MAIN STREET IN
DOWNTOWN LACONIA TO THE BELMONT
TOWN LINE (TE Program) [06-22TE]
Contact Person: Tom Jameson, phone 271-3344
LITCHFIELD ALBUQUERQUE AVENUE, ALBUQUERQUE 21-Dec-10 $396,500 $317,200
14838 AVENUE TRAIL COMPLETION: CONSTRUCT
X'AOQQ(SBG) 0.85 MILES AND 0.95 MILES OF PEDESTRIAN
Municipal Managed BIKEWAY ADJACENT TO ALBUQUERQUE
AVENUE (TE Program) [06-26TE]
Contact Person: Tom Jameson, phone 271-3344
TILTON - NORTHFIELD MODIEICATIONS TO THE WINNIPESAUKEE 21-Dec-10 $216,200 $172,900
14839 RIVER TRAIL PHASE 2: CONSTRUCT A STEEL
X_AOQQ(E’B?) ARCH BRIDGE OVER THE WINNIPESAUKEE
Municipal Managed RIVER SUITABLE FOR PEDESTRIANS AND
BICYCLES WHICH IS ADA COMPLIANT. THE
NEW BRIDGE WOULD BE BUILT UPSTREAM (TE
Program) [06-55TE]
December Monthly Total $4,725,300 $3,560,200
First Quarter Total $79,353,300 $63,952,200

Print Date: 02/27/09
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Fiscal Year

2011

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
January 2011
Contact Person: David Smith, phone 271-7421
BARTLETT - GORHAM NH 16, TO REPLACE AND UPDATE THE 10-Nov-09 $1,755,000 $1,404,000
l):(sis()Yop(; 836 GUARDRAIL, SECOND SEGMENT, FROM LIMIT
*_** chmon)wic Stimulus Program ** OF PREV PROJECT (13857) TO NORTHER!\I
INTERS. US 2 (GORHAM) [Fed Aid Guardrail
Improvement Program] [Parent = GRR*785]
[ESP]
Contact Person: Pete Stamnas, phone 271-3909
SALEM TO MANCHESTER 1-93, MAINLINE, EXIT 1 TO STA. 1130 & NH38 05-Jan-10 $31,971,600 $25,577,300
13933D (Salem) [Partial Garvee Bonded Project] (Parent
A000(124) = Salem to Manchester)
Contact Person: Chris Waszczuk, phone 271-6675
PELHAM NH 111A, IMPROVEMENTS TO TWO 04-Jan-11 $2,497,500 $2,123,700
14491# INTERSECTIONS: MAIN STREET / NASHUA
X-A000(415) ROAD AND OLD BRIDGE STREET/ COMMON
STREET [Section 1702 - Designated Project;
Demo Id NHO055 (14491) & Demo Id NHO72
(14491A)] [PARENT]
Contact Person: David Smith, phone 271-7421
ROLLINSFORD NH 4, PAVEMENT REHABILITATION AND 11-Jan-11 $2,250,000 $1,800,000
14241 SAFETY WORK BEGINNING AT DOVER TIL,
X-A000(248) PROCEEDING EAST APROX 2.9 MILES TO
MAINE S/L [Statewide Federal Resurfacing
Program] [Parent = PRRCS*452]
Contact Person: Donald Lyford, phone 271-2165
WINCHESTER NH 10, BRIDGE REPLACEMENT OVER 11-Jan-11 $3,339,000 $2,671,200
12906 ASHUELOT RIVER - 152/181 [DEMO ID NH007]
DPR-BRF-X-0111(005)
Contact Person: Alex Vogt, phone 271-2230
FRANKLIN US 3, UPGRADE AT INTERSECTION OF 18-Jan-11 $2,887,200 $2,309,800
13928# INDUSTRIAL PARK DRIVE IN FRANKLIN
[Section 1702 - Designated Project; Demo Id
NHO057 (13928B) & NH037 (13928A)] [PARENT]
JanuaryMonthly Total $44,700,300 $35,886,000
February 2011
Contact Person: Caleb Dobbins, phone 271-2693
DISTRICTS PAVEMENT, RESURFACE @ VARIOUS 01-Feb-11 $12,000,000 $0
BET-RES LOCATIONS SFY 2012 (Annual Project)
Contact Person: Alex Vogt, phone 271-2230
LEBANON US 4, BRIDGE REPLACEMENT OVER 01-Feb-11 $9,045,000 $7,236,000
13951 MASCOMA RIVER - 188/126 NEAR
XA000(141) INTERSECTION OF US 4 AND NH 4A
Contact Person: Bob Landry, phone 271-3725
“ﬁg&':ESTER FE EVERETT TURNPIKE (1-293), EXIT 4 NB OFF- C6Feb-11 $2,250,000 $0

Print Date: 02/27/09
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Fiscal Year

2011

Target Approx. Federal
Project Name / Number Project Description Ad Date Contract Amt. Dollars
February 2011
Contact Person: James Marshall, phone 271-6472
'\EZFOZITH US 3/ NH 25, ROADWAY AND INTERSECTION 08-Feb-11 $4,500,000 $3,742,600
IMPROVEMENTS @ NH 104, NORTH TO NH 25,
AND NH 25 FROM US 3, EAST TO THE
MEREDITH / CENTER HARBOR T/L [Section
1702 - Designated Project; Demo |d NH041
(10430), NHO60 (10430A), & NHO71 (10430B)]
[PARENT]
FebruaryMonthly Total $27,795,000 $10,978,600
March 2011
Contact Person: Donald Ly ford, phone 271-2165
Cl;';SYTERF'ELD NH 63, RECONSTRUCT TO IMPROVE SAFETY ~ 08-Mar-1l $396,000 $316,800
STP-X000S(448 ADJACENT TO SPOFFORD LAKE IN THE AREA
i (448) OF THE "S-CURVES" FROM NORTH SHORE
ROAD SOUTHERLY APPROXIMATELY 0.5
MILES
March Monthly Total $396,000 $316,800
Second Quarter Total $72,891,300 $47,181,400
April 2011
Contact Person: Tom Jameson, phone 271-3344
E;I_Iflli_al\ZAQONT PHASE 2, LAKE WINNISQUAM SCENIC TRAIL;  0°APr11 $314,900 $251,900
X AGOO(S5T CONSTRUCT HARD PACK GRAVEL SURFACE,
l\-/| ; _( | l\)/l q 8' WIDE FROM US 3 IN BELMONT TO
unicipal Manage JEFFERSON ROAD IN BELMONT (TE Program)
[06-06TE]
Contact Person: Alex Vogt, phone 271-2230
PSEJSSMOUTH US 1 BYPASS, RECONSTRUCT FROM 05-Apr-11 $6,525,000 $5,220,000
STP-X-5379(025 SAGAMORE CREEK PROJECT TO TRAFFIC
o (025) CIRCLE, INCLUDING BRIDGES 173/071,
183/087, 188/097, 189/100, 192/106
Contact Person: Bob Landry, phone 271-3725
Pl(gﬁR;I'BSMOUTH, NH - KITTERY, ME US 1, REHABILITATE BRIDGE OVER 05-Apr-11 $42,907,400 $19,965,900
BHE-T-0101(015 PISCATAQUA RIVER - 247/084 (Memorial
o (015) Bridge) & REPLACE SCOTT AVENUE BRIDGE -
246/083
Contact Person: Bob Landry, phone 271-3725
Figgz%JESTER SPAULDING TPK, CONSTRUCTION OF 2nd 12-Apr-11 $15,735,600 $0
BARREL THROUGH EXIT 16 (Chestnut Hill
Connector) - PHASE 4
April Monthly Total $65,482,900 $25,437,800
May 2011
MayMonthlyTotal $0 $0
June 2011
June MonthlyTotal $0 $0
Third Quarter Total $65,482,900 $25,437,800

Print Date: 02/27/09
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Fiscal Year
2011
Target Approx. Federal

Project Name / Number Project Description Ad Date Contract Amt. Dollars

July 2011
Contact Person: Pete Stamnas, phone 271-3909
SS;EIC\%/IFTO MANCHESTER 1-93, BROOKDALE ROAD, BRIDGE 07-Jul-09 $5,490,000 $4,392,000

REPLACEMENT & APPROACHES (Salem)
A000(126)

*** Economic Stimulus Program ***

JulyMonthly Total $5,490,000 $4,392,000

August 2011

Contact Person: Chris Waszczuk, phone 271-6675
BERLIN NH 110, PHASE 2 RECONSTRUCTION FROM ~ 02-Aug-11 $7,470,000 $5,976,100
129588# FIRST AVENUE TO WIGHT STREET (Approx 0.7

MILES) [Section 1702 - Designated Project;

Demo Id NH043 (12958B) & NH062 (12958E)]

[PARENT]

August Monthly Total $7,470,000 $5,976,100

September 2011

Contact Person: Alex Vogt, phone 271-2230

BlE;S);ORD US 3, REPLACE BRIDGE OVER F.E.E.T. - 21-Sep-11 $10,980,000 $0

189/121 & ASSOCIATED APPROACH WORK

September Monthly Total $10,980.000 $0
Fourth Quarter Total $23,940,000 $10,368,100
Fiscal Year 2011 Total $241,667,500 $146,939,500
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ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availabilityof funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2011

Target Approx. Federal
Project Name /Number Project Description Ad Date Contract Amt. Dollars
SALEM TO MANCHESTER Contact Person: Pete Stamnas, phone 271-3909 04-Jan-11 $42,210,000 $33,768,000
13933E 1-93, EXIT 2 INTERCHANGE RECONSTRUCTION,
A000(125) INCLUDING 1-93 MAINLINE, AND NH97 (Salem)
(Parent = Salem to Manchester 13933*)
BEDFORD - MANCHESTER - Contact Person: Alex Vogt, phone 271-2230 08-Mar-11 $14,887,100 $11,909,600
LONDONDERRY - MERRIMACK AIRPORT ACCESS ROAD, SELECTS, FINAL
11512K PAVING AND MISCELLANEOUS WEST OF
A000(391) MERRIMACK RIVER (Parent = Bed-Man-Lon-
Mer 11512)
PEMBROKE Contact Person: Donald Ly ford, phone 271-2165 15-Mar-11 $2,092,500 $1,674,000
14477 A US 3/ PEMBROKE HILL RD, INTERSECTION
IMPROVEMENT PROJECT [Section 1702 -
Designated Project; Demo |d NH042 (14477A) &
NHO061 (14477B] [PARENT]
NASHUA Contact Person: Nancy Mayville, phone 271-2107 09-Aug-11 $4,590,000 $3,672,000
10040J BROAD STREET PARKWAY, CONSTRUCTION
NRBD-HP-STP-5315(047) FROM WEST HOLLIS STREET TO PINE STREET
Municipal Managed. EXTENSION INCLUDING BRIDGE OVER CANAL
[Section 1602 - Designated Project; Demo Id
NHO003] [Sister Demo Projects: 10040A, G, H, J,
S, T] (Parent = Nashua 10040A)
NASHUA Contact Person: Nancy Mayville, phone 271-2107 09-Aug-11 $225,000 $0
10040S BROAD STREET PARKWAY, DEMOLITION OF
X-A000(063) "NIMCO" BUILDING [Section 1602 - Designated
Project; Demo Id NHO03] [Sister Demo Projects:
10040A, G, H, J, S, T] (Parent = Nashua
10040A)
NASHUA Contact Person: Nancy Mayville, phone 271-2107 09-Aug-11 $540’000 $0
10040T BROAD STREET PARKWAY, MILLYARD
X-A000(047) UTILITY RELOCATION [Section 1602 -
Designated Project; Demo |d NHOO3] [Sister
Demo Projects: 10040A, G, H, J, S, T] (Parent =
Nashua 10040A)
On-Shelf Projects 2011 Total $64,544,600 $51,023,600
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